

GOVERNMENT OF TELANGANA
ABSTRACT

Irrigation & CAD Department – JCRDLIS – Phase-I – Package-45 – Permission for deletion of the balance value of weir and 100 M length of bund of Dharmasagar Tank for Rs.51.56 Lakh from the scope of the agreement and for calling fresh tenders on Non EPC method of Contract – Administrative Approval for the balance work of Gated Ogee Spillway Weir for an amount of Rs.1058.40 lakh – Accorded – Orders – Issued.

=====

IRRIGATION AND CAD (Projects-II) DEPARTMENT

G.O.RT.No. 360

Dated:26-05-2015

Read:-

From the Chief Engineer, Godavari Lift Irrigation Scheme, Warangal,
Lr.No.CE/GLIS/Wgl/DCE/OT1/TS3/F.145/Vol.IX/2919, Dated:26.10.2012
and Dt.13-03-2015.

ORDER:

In the circumstances reported by the Chief Engineer, Godavari Lift Irrigation Scheme, Warangal in the reference read above and after careful examination of the proposal, Government hereby accord permission for the deletion of the balance value of weir and 100 M length of bund of Dharmasagar Tank for an amount of Rs.51.56 Lakh from the scope of the agreement and also accord Administrative Approval for the balance estimate of Gated Ogee Spillway Weir for an amount of Rs.1058.40 Lakh and permission for calling fresh tenders on Non-EPC method of Contract.

2. This orders issued with the Concurrence of Finance (WP) Department vide their U.O.No.5194/86/WP/A1/2015, Dt.24-04-2015.

3. The Chief Engineer, Godavari Lift Irrigation Scheme, Warangal is requested to take necessary action, accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Godavari Lift Irrigation Scheme, Warangal
The Accountant General, Hyderabad.
The Director of Works and Accounts, Hyderabad.

Copy to:

The Finance (WP) Department.

// FORWARDED : : BY ORDER //

SECTION OFFICER